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MONTHLY REPORT ON STATUS OF PROJECTS

PREVIOUSLY VOTED BUT NOT AWARDED

There are 11 projects worth $125.9 million included in the current inventory of projects not awarded
within six months of a Commission alocation. Since the last report, three projects were awarded

and nine new projects have been added.
SUMMARY

Number of Vauein
Projects Millions Cause of Delay

Projects

2 3.8 Bidsrgected 06-VAR-VAR, 09-INY

3 525 FTIPdelay 08-SBD-15, 07-LA-101,
08-SBD-40

1 33.1 Combining projects for construction 03-SAC-50

1 .9 Conflict with another project 08-RIV-60

1 20.6 Delay in obtaining permits 04-SON-12

2 9.8 Errorsin PS&E package 07-LA-5, 08-SBD-15

1 5.2 Route Adoption issue 10-MER-99

11 $125.9 Total
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PROJECT DETAILS

Project #1 — 03-SAC-50

In March 2000, funds were allocated for one SHOPP and three STIP projects on Route 50 in
Sacramento County which will be built as one project. Problems with railroad agreements and final
right of way certification delayed advertisement. The project was advertised on December 4, 2000
with bid opening on January 30, 2001. The Department is reviewing the bids.

Details Allocation

Project EA County Rte Program Date $1,000's
03-1A8501 SAC 50 SHOPP 03/00 $ 5,900
03-372701 SAC 50 STIP 03/00 $ 5,987
03-441631 SAC 50 STIP 03/00 $20,960
03-441641 SAC 50 STIP 03/00 $ 263
03-4416U1 $33,110

Project #2 - 06-VAR-VAR

In March 2000, funds were allocated for a traffic monitoring and closed circuit television systems
project on various routes across five counties (Kern, Kings, Tulare, Fresno, and Madera). Bids were
opened on June 14, 2000, but all the bids were rgjected when an error, which could have resulted in
substantial claims, was discovered in the trenching specification for the electrical lines. The project
was modified, readvertised on December 26, 2000, and bids were opened on January 23, 2001. The
Department expects the project to be awarded in the normal time frame.

Details Allocation
Project EA County Rte Program Date $1,000's
06-333561 VAR VAR SHOPP 03/00 $1,672

New Projects added since the last report

Project #3 - 09-INY

In March 2000, funds were allocated for a project to upgrade the Shoshone Maintenance Station
near Shoshanein Inyo County. Bids were opened on June 6, 2000, and the single bid was rejected
as being significantly over the estimate. The project was modified, and before readvertisement on
October 16, 2000, potential bidders were contacted to expand the bidding pool. Although there
were five bidders when the bids were opened on November 14, 2000, the low bid was again
substantially over available funds. The Department is requesting a supplemental vote of fundsin
order to award the contract.

Details Allocation
Project EA County Rte Program Date $1,000's
09-265201 INY SHOPP 3/00 2,125
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Project #4 — 04-SON-12

In June 2000, funds were allocated to widen a four-lane freeway to a six-lane freeway with an
auxiliary lane and thrie beam median barrier project on Route 12 in Sonoma County. Obtaining the
water quality permit for the extensive wetland mitigation took longer than expected, thus delaying
the advertisement. Bids were opened on January 31, 2001 and the department expects the project to
be awarded in the normal time frame.

Details Allocation

Project EA County Rte Program Date $1,000's

04-2724U1 SON 12 STIP and 06/00 $20,595
SHOPP

Project #5—07-LA-5

In June 2000, funds were alocated for a project to restore the embankment on Route 5 near Castaic
in Los Angeles County. Bid opening was delayed to correct a design error in plans and
specifications. Bids were opened on January 11, 2000 and the project should be awarded in the
norma time frame.

Details Allocation
Project EA County Rte Program Date $1,000's
07-1X1201 LA 05 SHOPP 06/00 $996

Project #6 — 07-LA-101

In June 2000, funds were allocated for a median barrier project on Route 101 in Los Angeles
County. After adelay in modifying the original Federal Transportation Improvement Program
(FTIP), the project was advertised on November 27, 2000. The bid opening was postponed until
April 12, 2001 to avoid a conflict with an on-going construction project within the project limits
which should clear by Spring.

Details Allocation
Project EA County Rte Program Date $1,000's
07-135601 LA 101 SHOPP 06/00 $11,700

Project #7 — 08-RIV-60

In June 2000, funds were allocated for a replacement highway planting and irrigation system
project on Route 60. The project was advertised on August 14, 2000 with a bid opening scheduled
for October 5, 2000. With adelay in the scheduled completion of the mainline construction project,
the bid opening has been put on hold.

Details Allocation
Project EA County Rte Program Date $1,000's
08-463231 RIV 60 STIP 06/00 $898
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Project #8 — 08-SBD-15

In June 2000, federal demonstration funds were allocated for a lane addition project on Route 15 in
San Bernardino County. Advertisement has been delayed to correct discrepanciesin the
specifications. It is expected the project will be ready for advertisement in April.

Details Allocation
Project EA County Rte Program Date $1,000's
08-350721 SBD 15 DEMO 02/00 $8,771

Project #9 — 08-SBD-40

In June 2000, funds were alocated for a highway reconstruction project on Route 40 in San
Bernardino County. There was a delay in modifying the original FTIP. The project was advertised
on November 27, 2000 with a scheduled bid opening of January 25, 2001. After numerous
inquiries from contractors about a source of aggregate, bid opening is being delayed to adjust the
specifications. A new bid opening will be established by the end of February.

Details Allocation
Project EA County Rte Program Date $1,000's
08-377801 SBD 40 SHOPP 06/00 $30,755

Project #10 — 08-SBD-15

In June 2000, funds were allocated for a bridge replacement project on Route 15 in San Bernardino
County. There was a delay in modifying the original FTIP. The project was advertised on
December 4, 2000. Bids were opened on February 1, 2000 and the project should be awarded in the
normal time frame.

Details Allocation
Project EA County Rte Program Date $1,000's
08-406801 SBD 15 SHOPP 06/00 $10,041

Project #11 — 10-MER-99

In June 2000, funds were allocated for aramp realignment and interchange improvements project
on Routes 59, 99 and 140 in Merced County. The advertisement was delayed to revise the route
adoptions for Routes 59 and 140 at this location. The project was advertised on January 22, 2001
with bid opening scheduled for February 27, 2001.

Details Allocation
Project EA County Rte Program Date $1,000's
10-482301 MER 99 SHOPP 06/00 $5,222




